The Journey to Outcomes: CAPP TIMELINE

2010	2011	2012	2013	2014	2015	2016
Identified Target Population						
Researched Interventions	Engaged Local Comr	munity & Tribal Partner	rs in Practice and Syst	em Change		
Convened Advisory Team	Conducted System Reviews					
	Convened Project Management & Executive Management Team Meetings					
	Identified the Problem & Developed Theory of Change					
	Conducted Cross Site Team Meetings					
	Co-Created and Implemented Child and Family Practice Model Frontline Practice Approach Core Practice Elements and Behaviors Leadership Behaviors Organization and System Capacity Stds					
	Formed and Supported Local Implementation Team Structures that Actively Involved Community Partners					
		Usability Tested the Practice Model	Provided Ongoing Tr	aining, Coaching, and	Implementation Suppo	rts
	Developed and Implemented Fidelity Assessment Processes					
	Evaluation Planning		Conducted First Formative Evaluation		Conducted Second Formative Evaluation	Received Report of Promising Evaluation Findings



